PROJECT CHARTER

PROJECT NAME	DATE	AREA OF FOCUS
NodytCurity: Empowering the Next Generation of Digital Defenders		Cybersecurity & IT Education

PROBLEM STATEMENT

University students are currently the weakest link in campus security, making them vulnerable to phishing and social engineering attacks that put institutional data at risk. Existing security measures are commonly reactive rather than proactive and there is currently no mandatory practical training to turn students into the first line of defense.

SCOPE

IN SCOPE	Out of Scope
1. Secure web login module.	1. Native mobile application (Web Responsive only).
2. Student progress dashboard.	2. Physical server security.
3.Simulated phishing email engine.	3. IT hardware support for students.
4. Final evaluation quiz.	

"SMART" OBJECTIVES

1. Deploy a functional MVP with atleast 5 training modules.
2. Successfully execute testing of 50 simulated phishing emails with zero delivery errors.
3. Successfully integrate

HIGH-LEVEL REQUIREMENTS

1. Video modules and quiz components
2. Automated phishing email simulations
3. Administrative dashboard for progress tracking

HIGH-LEVEL RISKS

1. Video playback compatibility across different browsers
2. Technical Debt from AI-generated code
3. Serves Scalability for large group log ins

PROJECT PURPOSE

To develop a centralized and gamified e-learning platform that educates students in cybersecurity best practices and test retentioin of what they have learned via simulated attacks.

KEY DELIVERABLES

1. Project Management Plan:
Finalized schedule and scope document.

2. Software Requirements Specification (SRS):
Document detailing functional and non-functional needs.

3. Phishing Simulator Engine (MVP):
Fully functional backend script to send safe fake emails.

4. Student Dashboard:
Frontend interface for tracking user progress and scores.

5. Admin Reporting Module:
View for professors/admins to see vulnerability statistics.

6. Training Content:
A set of 5 educational quizzes and tip sheets.

7. Final Deployment Report:
Documentation of the cloud setup and user manual.

BUSINESS CASE

Preventing a single data breach saves the university thousands of dollars in recovery costs and reputational damage. This project minimizes human risk through automated, low-cost education compared to the high cost of a real attack.

ACTION PLAN

MILESTONES	TARGET SCHEDULE
Project Planning & Charter Approval	Week 1 - Completed
Team Onboarding & Setup	Week 1 - Completed
Requirements Gathering	Week 2 - Completed
Architecture & Database Design	Week 3 - Completed
Frontend/Backend Development (Sprints)	Weeks 4 to 6 - Ongoing
QA & Penetration Testing	Week 7 - Pending
Final Launch & Presentation	Week 8 - Pending

TEAM MEMBERS

NAME	FUNCTION
CESAR MATTA Engineering Project Manager & Owner	Milestone scheduling, budget tracking, risk register management, and stakeholder reporting.
MOHAMMED SHAFEUDDIN Software Quality & UX Engineer	Focuses on Antigravity code remediation, video playback debugging, and UI responsiveness
ANDREA BENEDICTO Systems Architect & Lead Analyst	Requirements documentation, WBS mapping, CPM analysis, gantt chart and technical documentation synthesis.
KANYKEI OMURBEKOVA Project Controller & Compliance	Manages the risk register, stakeholder plan, RACI and ensures legal compliance

FINANCIALS

BUSINESS IMPACT

Implementing this platform will:

1. Reduce Risk: Industry benchmarks suggest that targeted phishing simulations reduce successful attacks by ~70%.

2. Avoid Cost: The average cost of a data breach is $150 per record. By training 1,000 students, the university avoids a potential liability of $150,000 in a single breach event.

3. Add Reputational Capital: Protects the University's brand and student trust, which is invaluable.

INVESTMENT

1. Labor (WBS)
90 hours @ $50/hr (Pro bono)
Market Value : $ 4,500.00
Actual Cash Cost: $ 0.00

2. Infrastructure
VPS Server Hosting & Domain (In-Kind)
Market Value : $ 155.00
Actual Cash Cost: $ 0.00

3. Specialized Tools
Antigravity Paid Version (Covered by EPM)
Market Value: $ 20.00
Actual Cash Cost: $ 0.00

4. Contingency
15% Risk Reserve
Market Value: $ 700.00
Actual Cash Cost: $ 0.00

TOTAL PROJECT MARKET VALUE: $ 5, 375.00
NET CASH REQUIRED: $ 0.00

ASSUMPTIONS/CONSTRAINTS

Constraints

1. Budget: Zero-budget for licenses; must use free/open-source tools.
2. Time: Hard deadline of 8 weeks (Course duration).
3. Tech: Must run on a standard web browser without installing .exe files.

Assumptions:

1. Students have high-speed internet access; "Antigravity" tool will resolve video bugs.
2. The personal VPS is already configured with Linux/Ubuntu and has open ports (80/443) for web traffic.
3. The University network will allow access to the VPS IP address without blocking it.
4. Open-source libraries are approved for use.

RISK PLANNING

1. Technical Knowledge Silo
Risk: Significant project logic resides with the Engineering Core. If a primary dev is unavailable, members responsible for strategy may lack the technical context to push code.
Mitigation: Cross document and maintain a shared repository of "Antigravity" prompts and logic. Daily Syncs: Daily GitHub pushes and "vibe-code" reviews to ensure the Analyst wing understands the current build state.

2. VPS Configuration Delays
Risk: Excessive time spent securing or configuring the Linux/Ubuntu environment, stalling frontend deployment.
Mitigation: Time-box setup to 48 hours max. Immediate fallback to a Localhost demonstration if Port 80/443 issues persist beyond the grace period.

3. 8-Week Deadline Crunch
Risk Running out of time for testing. Complexities in video playback or phishing logic may consume allocated testing period.
Mitigation: Drop "Admin Reporting" feature if behind schedule. Prioritize functional Phishing Simulator above all else.